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2218 Muon Level 1 Trigger 252.8w 1/2/96 2/5/01 As Soon As
2219 M3-Muon Level 1 Trigger TDR Submitted ow 1/18/99 1/18/99 Start No Ear
2220 R AND D (Serial Link Daughter Board-SLDB) 228.4w 1/2/96 8/8/00 As Soon As
2221 Design 1553 Card 4w 1/2/96 1/29/96 As Soon As | EEU143[0.2]
2222 Layout/Fab 1553 Card 4w 1/30/96 2/26/96 2221 As Soon As | ETU143
2223 Test 1553 Card 8w 2/27196 4/22/96 2222 As Soon As | ETU143,PhysU143
2224 Design/Layout/Fabricate Prototype SLDB 12w 1/2/96 3/25/96 As Soon As | EEU143[0.2]
2225 Test Prototype SLDB 40 w 5/21/96 3/13/97 2224,2226 As Soon As | EEU143[0.2],PhysU143[0.2]
2226 Design/Layout/Fabricate SLDB Tester 8w 3/26/96 5/20/96 2224 As Soon As | EEU143[0.2]
2227 Layout/Fabricate/Assemble V2 SLDB 6w 6/9/97 7/21/97 2225FS+12 w As Soon As | EEU143[0.2]
2228 Test V2 SLDB 12w 7/22/97  10/14/97 2227 As Soon As | EEU143[0.2],PhysU143[0.2]
2229 Layout/Fabricate/Assemble V3 SLDB 28w 10/15/97 5/13/98 2228 As Soon As | EEU143[0.1]
2230 Test V3 SLDB 20w 5/14/98 10/5/98 2229 As Soon As | EEU143[0.1],PhysU143[0.25]
2231 Layout/Fabricate/Assemble Preproduction SLDB 12w 1/25/99 4/16/99 Start No Earl
2232 Test Preproduction SLDB 28w 4/19/99 11/3/99 2231 As Soon As |
2233 Layout/Fabricate/Assemble Production SLDB 33w 11/4/99 7/11/00 2232 As Soon As |
2234 Test Production SLDB 4w 7/12/00 8/8/00 2233 As Soon As |
2235 CRATES 159 w 9/2/97  11/17/00 As Soon As
2236 CRATE BACKPLANE 159 w 9/2/97  11/17/00 As Soon As
2237 Design Prototype Backplane 8w 9/2/97 1/20/98 Start No Earl EEU143[0.2]
2238 Layout/Fabricate Prototype Backplane 8w 5/1/98 6/26/98 Start No Earl ETU143
2239 Test Prototype Backplane 12w 6/29/98 9/22/98 2238 As Soon As | EEU143[0.1],PhysU143[0.2]
2240 Design Extender Cards 12w 5/13/98 8/6/98 2237FS+16 w As Soon As | EEU143[0.05]
2241 Layout/Fabricate Extender Cards 32w 8/7/98 4/6/99 2240 As Soon As | PhysuU143
2242 Design Preproduction Backplane 8w 5/1/98 6/26/98 Start No Earl EEU143[0.2]
2243 Layout/Fabricate Preproduction Backplane 12w 6/29/98 9/22/98 2242 As Soon As |
2244 Test Preproduction Backplane 34w 9/23/98 6/4/99 2243 As Soon As | PhysuU143[0.1]
2245 Backplane Pre Production Testing Complete ow 6/4/99 6/4/99 2244 As Soon As
2246 Layout/Fabricate Production Backplane 28w 12/1/99 6/28/00 2245 Start No Earl 1.4.3.2.9(.3) k$[0.41],k$c[0.05]
2247 Test Production Backplane 4w 6/29/00 7/27/00 2246 As Soon As | PhysuU143[0.1]
2248 Assemble/Test Cables 16 w 6/1/00 9/22/00 Start No Earl PhysU143[0.25],MTF143[2]
2249 Install Cables 8w 9/25/00 11/17/00 2248 As Soon As | PhysU143[0.25],MTF143
2250 Fabricate and Test Prototype Splitter Cards 20w 1/4/99 5/21/99 Start No Earl EEU143[0.2]
2251 Fabricate and Test Preproduction Splitter Cards 25.8w  10/15/99 4/28/00 2250 Start No Earl
2252 Splitter Card PreProduction Testing Complete ow 4/28/00 4/28/00 2251 As Soon As
2253 Fabricate and Test Production Splitter Cards 12w 5/1/00 7/25/00 2252 As Soon As | EEU143[0.2]
2254 POWER SUPPLIES 120 w 6/18/98 11/17/00 As Soon As
2255 Design Prototype Power Supply 60 w 6/18/98 9/2/99 Start No Earl EEF143[0.5]
2256 Procure/Build Prototype Power Supply 16w 9/3/99 1/11/00 2255 As Soon As | EEF143[0.5]
2257 Test Prototype Power Supply 24w 1/12/00 6/28/00 2256 As Soon As |
2258 Power Supply Prototype Testing Complete ow 6/28/00 6/28/00 2257 As Soon As
2259 Procure/Build Production Power Supply 12w 6/29/00 9/22/00 2258 As Soon As | ETF143[0.5]
2260 Test and install production power supply 8w 9/25/00 11/17/00 2259 As Soon As | ETF143[0.5]
2261 MUON TRIGGER CARD-MTCXX 163.8 w 7/28/97 11/16/00 As Soon As
2262 Design Prototype MTCxx 60w  7/28/97  10/9/98 Start No Earl EEU143[0.4],PhysU143[0.2]
2263 MTCxx Design Review 0.2w 4/28/98 4/28/98 Start No Earl
2264 Procure Prototype MTCxx Parts 6w 10/12/98 11/20/98 2262 As Soon As | EEU143[0.1]
2265 Layout, Fabricate, and Assemble Prototype MTCxx 9w 10/26/98 1/12/99 2262FS+2 w As Soon As | EEU143[0.1]
2266 Develop Test Plan and Software Tools 8w 10/26/98 1/5/99 2265SS As Soon As | EEU143[0.05],PhysU143[0.2]
2267 Prototype MTCxx, MTFB, and MTCM Complete ow 1/12/99 1/12/99 2265,2279,2292 As Soon As
2268 Test Prototype MTCxx 24w 1/13/99 6/30/99 2243,2267,2305 As Soon As | 1.4.3.2.12(.63) EEU143[0.1],PhysU143]0.25],k$[0.19],k$c[0.03]
2269 Design Preproduction MTCxx 4w 711199 7/29/99 2268 As Soon As | EEU143[0.25]
2270 Layout, Fabricate, and Assemble Preproduction (10%) MTCx 0w 7/30/99 10/8/99 2269 As Soon As | EEU143[0.1]
2271 Preproduction MTCxx, MTFB, and MTCM Complete ow 7/12/00 7/12/00 2270,2283,2296 As Soon As
2272 Test Preproduction MTCxx 12w 4/17/00 7/11/00 Start No Earl EEU143[0.1],ETU143[0.1],PhysU143[0.5]
2273 Layout, Fabricate, and Assemble Production MTCxx 10w 7/12/00 9/20/00 2272 As Soon As | 1.4.3.2.1(.9) EEU143[0.1],k$[1.22],k$c[0.18]
2274 Production MTCxx, MTFB, and MTCM Complete ow 9/21/00 9/21/00 2273,2286,2299 As Soon As
2275 Test, Install, and Commission MTCxx 8w 9/22/00 11/16/00 2274 As Soon As | EEU143[0.1],ETU143[0.1],PhysU143[0.5]
2276 MUON TRIGGER FLAVOR BOARD-MTFB 163.8 w 7/28/97 11/16/00 As Soon As
2277 Design Prototype MTFB 60 w 7/128/97 10/9/98 Start No Earl EEU143[0.4],PhysU143[0.2]
2278 Procure Prototype MTFB Parts 6w 10/12/98 11/20/98 2277 As Soon As | EEU143[0.1]
2279 Layout, Fabricate, and Assemble Prototype MTFB 9w 10/26/98 1/12/99 2277FS+2 w As Soon As | EEU143[0.1]
2280 Develop Test Plan and Software Tools 8w 10/26/98 1/5/99 2279SS As Soon As | EEU143[0.05],PhysU143[0.2]
2281 Test Prototype MTFB 24w 1/13/99 6/30/99 2265 As Soon As | EEU143[0.1],PhysU143[0.25]
2282 Design Preproduction MTFB 18w 10/1/99 2/21/00 2281 Start No Earl EEU143[0.25]
2283 Layout, Fabricate, and Assemble Preproduction (10%) MTFE 34w 10/29/99 7/12/00 2282SS+4 w As Soon As | 1.4.3.2.2(.06) EEU143[0.1],k$[0.06],k$c[0.01]
2284 Test Preproduction MTFB 12w 5/16/00 8/9/00 2283FF+4 w As Soon As | EEU143[0.1],ETU143[0.1],PhysU143[0.5]
2285 MTFB PreProduction Testing Complete ow 8/9/00 8/9/00 2284 As Soon As
2286 Layout, Fabricate, and Assemble Production MTFB 12w 6/28/00 9/21/00 2284SS+6 w As Soon As | 1.4.3.2.2(.9) EEU143[0.1],k$[0.88],k$c[0.13]
2287 Test, Install, and Commission MTFB 8w 9/22/00 11/16/00 2286 As Soon As | EEU143[0.1],ETU143[0.1],PhysU143[0.5]
2288 MUON TRIGGER CRATE MANAGER-MTCM 223.6 w 3/18/96 9/20/00 As Soon As
2289 Design Prototype MTCM 56 w 3/18/96 4/30/97 Start No Earl EEU143[0.8],PhysU143[0.2]
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2290 MTCM Design Review 0.2w 3/6/97 3/6/97 2289FS-8 w As Soon As |
2291 Procure Prototype MTCM Parts 12w 4/3/97 6/26/97 2289FS-4 w As Soon As | EEU143[0.1]
2292 Layout, Fabricate, and Assemble Prototype MTCM 8w 5/30/97 7/25/97 2289FS+4 w As Soon As | EEU143[0.1]
2293 Develope Test Plan and Software Tools 8w 5/30/97 7/25/97 2292SS As Soon As | EEU143[0.05],PhysU143[0.2]
2294 Test Prototype MTCM 40 w 7128197 5/19/98 2292 As Soon As | EEU143[0.2],PhysU143[0.5]
2295 Design Preproduction MTCM 16w 10/12/98 2/16/99 2262 As Soon As | EEU143[0.25]
2296 Layout, Fabricate, and Assemble Preproduction (10%) MTCN 0w 2/17/99 4/27/99 2295 As Soon As | EEU143[0.1]
2297 Test Preproduction MTCM 32w 4/28/99 12/14/99 2296 As Soon As | EEU143[0.1],ETU143[0.1],PhysU143[0.5]
2298 MTCM PreProduction Testing Complete Ow  12/14/99 12/14/99 2297 As Soon As
2299 Layout, Fabricate, and Assemble Production MTCM 10w 5/15/00 7/25/00 2297 Start No Earl 1.4.3.2.3(.86) EEU143[0.1],k$[0.37],k$c[0.05]
2300 Test, Install, and Commission MTCM 8w 7/26/00 9/20/00 2299 As Soon As | EEU143[0.05],ETU143[0.05],PhysU143[0.5]
2301 MUON TRIGGER TESTER-MTT 121.4w 11/1/96 4/23/99 As Soon As
2302 Design MTT 24w 11/1/96 5/1/97 Start No Earl EEF143
2303 Procure Prototype MTT Parts 12w 414197 6/27/97 2302FS-4 w As Soon As | EEF143[0.1]
2304 Develop Test Plan and Software Tools 12w 414197 6/27/97 2303SS As Soon As | PhysuU143[0.1]
2305 Layout/Fabricate Prototype MTT 12w 5/2/97 7/28/97 2302 As Soon As | EEF143
2306 Test Prototype MTT 36w 7129197 4/22/98 2305 As Soon As | EEF143[0.5],PhysU143[0.5]
2307 MTT Prototype Testing Complete ow 4/22/98 4/22/98 2306 As Soon As
2308 Design Production MTT 9w 3/1/98 5/1/98 2307 As Soon As | EEF143
2309 Layout/Fabricate/Assemble Production MTT 12w 7/15/98 10/7/98 Start No Earl EEF143[0.2]
2310 Test Production MTT 26w 10/8/98 4/23/99 2309 As Soon As | EEF143,PhysU143[0.5]
2311 MDT CENTROID FINDER-MCEN 198.6 w 12/1/96 12/8/00 As Soon As
2312 Design Prototype MCEN 32w 12/1/96  7/25/97 Must Start O EEU143[0.5],PhysU143[0.1]
2313 MCEN and MCCM Design Review ow 7125197 7/25/97 2312 As Soon As
2314 Revise Design 2w 7128197 8/8/97 2313 As Soon As | EEU143[0.5],PhysU143[0.1]
2315 Layout/Fabricate/Assemble Prototype MCEN 32w 8/11/97 4/7/98 2314 As Soon As | ETU143
2316 Test Prototype MCEN 82.2w 4/8/98 12/1/99 2315 As Soon As | EEU143[0.5],ETU143[0.5],PhysU143[0.5]
2317 Design Preproduction MCEN 6w 2/21/00 3/31/00 2316 Start No Earl EEU143[0.5]
2318 Layout/Fabricate/Assemble Preproduction MCEN 7w 4/3/00 5/19/00 2317 As Soon As |
2319 Test Preproduction MCEN 10w 5/22/00 8/1/00 2318 As Soon As | EEU143[0.25],ETU143][0.25],PhysU143[0.5]
2320 MCEN PreProduction Testing Complete ow 8/1/00 8/1/00 2319 As Soon As
2321 Layout/Fabricate/Assemble Production MCEN 0w 8/2/00 10/11/00 2319 As Soon As |
2322 Test, Install, and Commission MCEN 8w 10/12/00 12/8/00 2321 As Soon As | EEU143[0.1],ETU143[0.25],PhysU143[0.5]
2323 CENTROID PHYSICS BOARD-MCPB 193.6 w 2/20/97 1/18/01 As Soon As
2324 Design Prototype 24w 2/20/97 8/8/97 Start No Earl
2325 Layout/Fabricate/Assemble Prototype MCPB 32w 8/11/97 4/7/98 2324 As Soon As |
2326 Test Prototype MCPB 822w 4/8/98 12/1/99 2325 As Soon As |
2327 Design Preproduction MCPB 2w 5/8/00 5/19/00 2326,2317 Start No Earl
2328 Layout/Fabricate/Assemble Preproduction MCPB (10%) 5w 5/22/00 6/26/00 2327 As Soon As |
2329 Test Preproduction MCPB 0w 6/27/00 9/6/00 2328 As Soon As |
2330 MCPB PreProduction Testing Complete ow 9/6/00 9/6/00 2329 As Soon As
2331 Layout/Fabricate/Assemble Production MCPB 0w 9/7/00  11/15/00 2330 As Soon As |
2332 Test, Install, and Commission MCPB 8w 11/16/00 1/18/01 2331 As Soon As |
2333 CENTROID FINDER MANAGER-MCCM 152 w 1/14/98 2/5/01 As Soon As
2334 Design Prototype 24w 1/14/98 7/1/98 2315FS-12 w As Soon As | EEU143[0.5],PhysU143[0.1]
2335 Layout/Fabricate/Assemble Prototype MCCM 40w 712198 4/27/99 2334 As Soon As | ETU143
2336 MCEN, MCCM, MCPB Prototypes Complete ow 4/27/99 4/27/99 2315,2325,2335 As Soon As
2337 M3-Muon Level 1 Trigger Prototype Complete ow 4/27/99 4/27/99 2267,2336 As Soon As
2338 Test Prototype MCCM 56 w 4/28/99 6/14/00 2337 As Soon As | ETU143[0.5],PhysU143[0.5],EEU143[0.5]
2339 Design Preproduction MCCM 4w 6/15/00 7/13/00 2338,2327 As Soon As | EEU143[0.5]
2340 Layout/Fabricate/Assemble Preproduction MCCM (10%) 8w 7/14/00 9/8/00 2339 As Soon As |
2341 10% MCEN, MCPB, MCCM Complete ow 9/8/00 9/8/00 2318,2328,2340 As Soon As
2342 Test Preproduction MCCM 6w 9/11/00  10/20/00 2340 As Soon As | EEU143[0.25],ETU143][0.25],PhysU143[0.5]
2343 M3-Muon Level 1 Trigger Preproduction Testing Complet¢ Ow 10/20/00| 10/20/00 2272,2284,2297,2319,2329,234. As Soon As
2344 Layout/Fabricate/Assemble Production MCCM 8w 10/23/00 12/19/00 2342 As Soon As |
2345 MCEN, MCCM Production Complete Ow 12/19/00| 12/19/00 2321,2344 As Soon As
2346 Test, Install, and Commission MCCM 6w 12/20/00 2/5/01 2344 As Soon As | EEU143[0.1],ETU143[0.25],PhysU143[0.5]
2347 SOFTWARE 226.2w 1/2/96  7/24/00 As Soon As
2348 Trigger Simulator 220 w 1/2/96 6/8/00 Start No Earl PhysuU143[0.1]
2349 Control Software 104 w 6/15/98 7/24/00 Start No Earl PhysuU143[0.1]
2350 MOU Obligations 342w 8/3/98 4/15/99 As Soon As
2351 Obligate FY98 Funds To Univ of Arizona 0.2w 8/3/98 8/3/98 Start No Earl 1.4.3.2.1(.1),1.4.3.2.10,1.4.3.2.1 k$[4.53],k$c[0.51]
2352 Obligate FY99 Funds To Univ of Arizona 0.2w 4/15/99 4/15/99 Start No Earl
2353 Obligate FY98 Funds to Boston Univ 0.2w 8/3/98 8/3/98 Start No Earl 1.4.3.2.11(.5),1.4.3.2.12(.13),1.4 k$[2.7],k$c[0.37]
2354 Obligate FY99 Funds to Boston Univ 0.2w 4/15/99 4/15/99 Start No Earl




